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JORGENSEN FORGE FACILITY - REMOVAL ACTION IMPLEMENTATION 
U.S. EPA DOCKET NO. CERCLA-10-2013-0032 
SEATTLE, WASHINGTON 
FARALLON PN: 831-028 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document 
the activities conducted during November 2012 at the Jorgensen Forge Facility in Seattle, 
Washington. This monthly progress report was prepared in accordance with the requirements of the 
Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
Implementation at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, 
on November 5, 2012 under EPA Docket No. CERCLA-10-20 13-0032. 
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- This monthly progress report provides: 

-

• A summary of field activities conducted during November 2012; 

• Analytical results of samples collected during November 2012; 

• A summary of deliverables submitted during November 20 12; 

• A summary of technical and regulatory meetings with EPA during November 2012; 

• A summary of planned activities, meetings, and deliverables for December 2012 and January 
2013; and 

• A summary of deviations from the AOC schedule anticipated for December 2012 and 
January 2013. 

FIELD ACTIVITIES - NOVEMBER 2012 

No field activities were conducted during November 2012. 

ANALYTICAL RES UL TS - NOVEMBER 2012 

No laboratory analytical resu lts were received during November 2012. 

DELIVERABLES - NOVEMBER 2012 

The Basis of Design Report was submitted to EPA for review on November 9, 20 12. 
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TECHNICAL AND REG ULA TORY MEETI GS WITH EPA - NOVEMBER 2012 

Farallon and Anchor QEA held a technical briefing meeting with EPA and the U.S. Army Corps of 
Engineers on November 19, 2012 to provide an overview of the Basis of Design Report submitted to 
EPA on November 9, 2012. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - DECEMBER 2012 AND 
JANUARY 2013 

Activities 

No sampling activities are proposed during December 2012 and January 2013. 

Meetings 

• A technical meeting is scheduled with EPA and the U.S. Army Corps of Engineers for 
January 9, 2013 to review EPA comments on the Basis of Design Report; and 

• Project coordination meetings with Boeing are anticipated to occur bi-weekly during 
December 2012 and January 2013 . 

Deliverables 

The following deliverables will be provided to EPA during December 2012 and January 2013: 

• Monthly Progress Report-December 2012 by January 15, 2013. 

- DEVIATIONS FROM AOC SCHEDULE- DECEMBER 2012 AND JANUARY 2013 

No deviations from the AOC schedule are anticipated. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have 
questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Amy Essig Desai 
Principal 

cc: Mr. E. Gilbert Leon Jr., EMJ 
Mr. John Gross, Jorgensen Forge Corporation 
Messrs. Bill Joyce and Ian Sutton; Joyce Ziker Parkinson PLLC 
Messrs. Ryan Barth and David Templeton; Anchor QEA, L.L.C. 
Mr. Josh Lipsky, Cascadia Law Group 
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